Rpt-ID: RCPESPRJ Georgia Date: 10/13/2016

User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

ContractID: B14319-12-000-0 Estimate Number: 0051 Pay Period: 09/01/2016
to 09/30/2016

Contract Location: Time Allowed: 1521 Days
0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHIT Elapsed Calender Days: 1551 Days
Percent Time: 101.97
District: 3 Area: 02
Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let: 04/20/2012
P. 0. BOX 38 Date Awarded: 05/04/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012
COLUMBUS GA 31902-0038 Date Work Began: 08/03/2012
Phone: (706)687-0303 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2016

Surety Co:  WESTERN SURETY COMPANY

Current Contract Amount $10,075,407.53 Counties:
Original Contract Amount $8,961,844.29 Muscogee
Funds Available $3,120,880.00
Percent Complete 69.14%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351010-.01000 $10,075,407.53 $8,961,844.29 $3,120,880.00 69.02% $76,668.22

Chief Engineer
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Pay Period: 09/01/2016
to 09/30/2016

Project Number:

Federal State Project Number:

351010-.01000

WHITTLESEY RD & US 27/SR 1 - 0.987 M| RECNST

STP00-8060-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,572,581.97
$1,393,145.76
$6,965,727.73
$10,189.80
$6,975,917.53
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($21,390.00)
$6,954,527.53

Prev to Date

$5,494,135.39
$1,373,534.12
$6,867,669.51
$10,189.80
$6,877,859.31
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$6,877,859.31

Total Payable:

This Estimate

$78,446.58
$19,611.64
$98,058.22
$0.00
$98,058.22
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($21,390.00)

$76,668.22
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Pay Period: 09/01/2016
to 09/30/2016

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 36,833.000 41,969.200
15.850 .000
41,969.200 $.00 $665,211.82
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 15,345.000 7,783.190
TL & H LIME 58.080 22.040
7,805.230 $1,280.08 $453,327.76
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 9,285.000 8,704.352
L & H LIME 59.878 126.520
8,830.872 $7,575.76 $528,774.95
0060 413-1000 BITUM TACK COAT GL 7,259.000 6,713.000
3.030 86.000
6,799.000 $260.58 $20,600.97
0070 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 320.000 882.014
38.780 .000
882.014 $.00 $34,204.50
0080 441-0740 CONCRETE MEDIAN, 4 IN SY 554.000 782.658
22.650 .000
782.658 $.00 $17,727.20
0085 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 1,973.000 894.496
36.900 123.945
1,018.441 $4,573.57 $37,580.47
0090 441-4030 CONC VALLEY GUTTER, 8 IN SY 155.000 193.813
37.850 .000
193.813 $.00 $7,335.82
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CY 73.000 134.796
155.000 .000
134.796 $.00 $20,893.38



Rpt-ID: RCPESPRJ Georgia Date: 10/13/2016
User: krender Department of Transportation Page 4 of 8
Estimate Summary By Project
ContractID: B14319-12-000-0 Estimate Number: 0051 Pay Period: 09/01/2016
to 09/30/2016
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 1,200.000
35.000 .000
1,200.000 $.00 $42,000.00
0135 624-0400 SOUND BARRIER, TYPE- SF 1,089.000 1,440.000
60.850 .000
1,440.000 $.00 $87,624.00
C
0150 641-1100 GUARDRAIL, TP T LF 21.000 42.000
66.000 .000
42.000 $.00 $2,772.00
0155 641-1200 GUARDRAIL, TP W LF 636.000 636.250
18.500 .000
636.250 $.00 $11,770.63
Category Amount: $13,689.99 $1,929,823.50
Category Number: (0020 DRAINAGE
0180 207-0203 FOUND BKFILL MATL, TP Il CcYy 271.000 606.134
45.000 6.150
612.284 $276.75 $27,552.78
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 7,520.000 7,320.430
22.150 242.000
7,562.430 $5,360.30 $167,507.82
0252 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 119.000 1,438.000
20.000 .000
1,438.000 $.00 $28,760.00
0253 576-1006 SLOPE DRAIN PIPE, 6 IN LF 35.000 262.000
12.000 .000
262.000 $.00 $3,144.00



Rpt-ID: RCPESPRJ Georgia Date: 10/13/2016
User: krender Department of Transportation Page 5 of 8
Estimate Summary By Project
ContractID: B14319-12-000-0 Estimate Number: 0051 Pay Period: 09/01/2016
to 09/30/2016
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0265 668-1100 CATCH BASIN, GP 1 EA 100.000 95.750
1808.000 2.750
98.500 $4,972.00 $178,088.00
0270 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 96.000 35.700
156.000 9.970
45.670 $1,555.32 $7,124.52
0315 668-5000 JUNCTION BOX EA 2.000 6.500
1269.000 .000
6.500 $.00 $8,248.50
Category Amount: $12,164.37 $420,425.62
Category Number: (0030 TRAFFIC SIGNING, MARKING & SIGNALS
0330 615-1200 DIRECTIONAL BORE - LF 3,700.000 .000
10.000 3,575.000
3,575.000 $35,750.00 $35,750.00
3IN
0490 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,510.000 .000
1.450 3,575.000
3,575.000 $5,183.75 $5,183.75
Category Amount: $40,933.75 $40,933.75
Category Number: 0040 TEMPORARY EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 4.000 8.629
1400.000 .000
8.629 $.00 $12,080.60
0560 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 36.000 38.750
/SAND BAGS 200.000 .000
38.750 $.00 $7,750.00
0570 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINC EA 5.000 9.750
350.000 .000
9.750 $.00 $3,412.50



Rpt-ID: RCPESPRJ Georgia
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Date: 10/13/2016
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ContractID: B14319-12-000-0 Estimate Number: 0051 Pay Period: 09/01/2016
to 09/30/2016
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0575 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 96.250
200.000 1.000
97.250 $200.00 $19,450.00
0590 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 360.000 444.000
5.000 .000
444.000 $.00 $2,220.00
0600 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 23.000 53.000
100.000 .000
53.000 $.00 $5,300.00
0610 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 147.000 175.000
75.000 .000
175.000 $.00 $13,125.00
0615 165-0111 MAINTENANCE OF STONE FILTER RING EA 5.000 41.000
25.000 .000
41.000 $.00 $1,025.00
0620 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 8.000
200.000 .000
8.000 $.00 $1,600.00
0625 167-1500 WATER QUALITY INSPECTIONS MO 34.000 50.000
900.000 .000
50.000 $.00 $45,000.00
0630 171-0010 TEMPORARY SILT FENCE, TYPE A LF 20,674.000 20,473.000
2.000 401.000
20,874.000 $802.00 $41,748.00
Category Amount: $1,002.00 $152,711.10
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Estimate Summary By Project
ContractID: B14319-12-000-0 Estimate Number: 0051 Pay Period: 09/01/2016
to 09/30/2016
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 PERMANENT EROSION CONTROL
0640 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 14.000 312.596
25.850 .000
312.596 $.00 $8,080.61
0645 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 423.000 513.840
40.000 .000
513.840 $.00 $20,553.60
0650 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 28.000 151.937
40.000 .000
151.937 $.00 $6,077.48
0683 710-9000 PERMANENT SOIL REINFORCING MAT SY 130.000 454.406
6.000 .000
454.406 $.00 $2,726.44
Category Amount: $0.00 $37,438.13
Category Number: (0060 RETAINING WALLS
0695 500-3107 CLASS A CONCRETE, RETAINING WALL cY 440.000 373.991
490.000 66.000
439.991 $32,340.00 $215,595.59
0720 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 2,010.000 2,211.070
48.500 .000
2,211.070 $.00 $107,236.90
0725 530-0105 WATERPROOFING SY 46.000 51.001
1.000 .000
51.001 $.00 $51.00
0730 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 697.000 794.796
45.900 .000
794.796 $.00 $36,481.14
14
Category Amount: $32,340.00 $359,364.63
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Contract ID:

B14319-12-000-0 Estimate Number: 0051
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Pay Period:

09/01/2016

to 09/30/2016

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
26 210-0250 UNDERCUT EXCAVATION CcY .000 .000
5.000 .000
.000 $.00 $0.00
spec item undercut $5.00 per cu. yd. up to 750 cu yd
27 210-0250 UNDERCUT EXCAVATION CcYy .000 750.000
7.500 .000
750.000 $.00 $5,625.00
undercut excavation
Category Amount: $0.00 $5,625.00
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -195,934.820
1.000 -2,071.890
-198,006.710 $-2,071.89 ($198,006.71)
(IN# 1)
Category Amount: $-2,071.89 $-198,006.71

Project Total Amount:

$98,058.22

$6,965,727.73



